

Amara: earn the owner's trust

NOT DEFENSIBLE

A complete customer-to-order journey, evidenced by useful replies, follow-through, relevant promotion and attributable value. This is a product acceptance dashboard, not a live phone monitor.

[Mission index](#) · [Acceptance rules](#) · [Current state](#) · [Source aggregate](#) ·

0 / 100

Accepted evidence points

Zero accepted points means the gates are not yet proven. It does not mean Amara has zero capability.

5 hours

Historical mixed-build observation

08:56–13:56 UTC, 6 September. Engineering interventions occurred. The v5 recovery update was installed after this window.

0 recorded

Paid sales and revenue in baseline

Commercial policy was unconfigured. Unknown or untracked sales cannot be attributed to Amara.

What the logs actually proved

■ Verified ■ Failed ■ Uncertain

Group promotions




5 verified · 10 failed · 0 uncertain

TikTok posts



8 verified · 0 failed · 1 uncertain

TikTok comments



0 verified · 0 failed · 5 uncertain

Bar lengths show counts on a shared scale. Outcomes are final recorded transaction states, not views, customer satisfaction or conversions. Different activities have different denominators.

Inbound work: 12 accepted; 1 verified reply; 7 unresolved after supersession accounting. Only one reply latency sample.

Do not read 1/12 as a customer reply rate: accepted work includes superseded items. The available summary does not supply a complete unique-turn quality denominator.

Evidence by build segment

Historical segment

2026-09-06T08:56:46.706Z — 2026-09-06T09:24:43.956Z

Work kind	Outcome	Count
TIKTOK_POST_PUBLISH	SKIPPED	1
INTERNAL_RECONCILIATION	DONE	1
INTERNAL_HEALTH_CHECK	DONE	1
TIKTOK_COMMENT_REPLY	DONE	1

Work outcomes can include retries and are not the same as unique external transaction receipts. v4 has group outcomes but no inbound outcomes; it does not prove the origin-routing fix delivered replies.

The defence gates

Proposed criteria require owner ratification, ≥ 80 accepted points, every critical gate, a qualifying seven-day run and owner sign-off.

Gate	Weight	Critical	Status	Evidence gap
G1 Identity and truthful commitments	15	Yes	UNPROVEN	No full post-fix identity sample; controlled and real scenarios still required.
G2 Useful timely customer attention	20	Yes	FAIL	One verified reply and seven unresolved in mixed-build baseline; latest routing fix not accepted.
G3 Follow-through and handoff	15	Yes	UNPROVEN	No qualifying follow-up sample; commercial policy unconfigured in baseline.
G4 Group participation	10	No	PARTIAL	Five verified promotions, ten failed; v5 recovery unproven live.
G5 TikTok audience value	10	No	PARTIAL	Eight verified posts; uncertain post/comments and no qualified-enquiry evidence.
G6 Soko buying clarity	10	Yes	UNPROVEN	Home access is insufficient for listing quality or order chain.
G7 Learning used in decisions	5	No	UNPROVEN	Learning stores exist; measured improvement not established.
G8 Owner independence and reporting	5	Yes	UNPROVEN	Five-hour mixed-build run with interventions is not an uninterrupted working week.
G9 Commercial value	10	Yes	UNPROVEN	Zero recorded commercial outcomes; owner target and costs not configured.

Work toward the promise

ModuleState

18 of 18 tasks shown. Documentation completion is separate from product acceptance.

- ▶ **DOC-01 · P0 · Maintain an evidence-based 8/10 mission pack — COMPLETE**
- ▶ **BUS-01 · P0 · Freeze first service, business facts and weekly value target — NEEDS_OWNER**
- ▶ **WA-01 · P0 · Prove correct recipient and conversation continuity — AWAITING_EVIDENCE**
- ▶ **WA-02 · P0 · Deliver useful replies and quote-ready handoffs — PLANNED**
- ▶ **WA-03 · P0 · Reconcile unresolved historical replies without blind resend — IN_PROGRESS**
- ▶ **FU-01 · P0 · Complete consent-aware follow-up and handoff journey — IN_PROGRESS**
- ▶ **GR-01 · P0 · Validate destination holds and recover real intended groups — AWAITING_EVIDENCE**
- ▶ **GR-02 · P1 · Add audience purpose and group participation profiles — PLANNED**
- ▶ **GR-03 · P0 · Reconcile directory and notification identities explicitly — PLANNED**
- ▶ **TT-01 · P1 · Create a consistent Sanaa Media editorial programme — PLANNED**
- ▶ **TT-02 · P0 · Resolve social interaction uncertainty and measure usefulness — PLANNED**
- ▶ **SO-01 · P0 · Make first service listings complete and trustworthy — PLANNED**
- ▶ **SO-02 · P0 · Connect enquiries to paid orders and costs — PLANNED**
- ▶ **LE-01 · P1 · Turn market/conversation feedback into measured improvements — PLANNED**
- ▶ **RP-01 · P0 · Give the owner one useful truthful daily report — PLANNED**
- ▶ **OBS-01 · P0 · Enable a complete seven-day observation plan — PLANNED**
- ▶ **RUN-01 · P0 · Run the scoped Sanaa Media pilot and collect sufficient traffic — PLANNED**
- ▶ **DEF-01 · P0 · Conduct owner defence review — PLANNED**

Generated from editable mission registers. No external resources, private messages or credentials. Consult the evidence index for limitations. A successful build or passed test cannot certify product readiness.